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Project Status  April 2018 
Project Phase % Completion Completion Date 

Design  100% December 2017 
Construction N/A N/A 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Transportation Master Plan Update                                                                      FY18 CIP Update 

KEY FEATURES: 

Consultant: Kimley-Horn 

Contractor: N/A 

Timing: April 2016 – December 2017 

Construction Challenges: 

• N/A 

 
 

Project Manager: 
Stephen Craver, PE 
(928) 203-5059 
SCraver@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$  FY18 Project Budget:  $10,000 
     Total Project Budget:   $250,000 
 
                             
 
 
 

 
 

 
 
 
 
 
 

 

         

                                                                     

This study was needed due to the growing congestion issues the City has 
experienced.  The update provides a comprehensive plan to improve multimodal 
transportation throughout the City.  Kimley-Horn was selected through a 
competitive Request for Qualification process.  The design contract was approved by 
Council on April 12, 2016. The scope of work included a review of previous plans and 
studies, data collection, stakeholder interviews, current/future conditions analysis, 
toolbox workshops, and two phases of public outreach through an online 
engagement survey. All proposed strategies were discussed at Council on January 
10, 2017, and more detailed discussions with Council occurred over the next several 
months. The consultant collected Google travel time data between February 2017 
and January 2018 to measure the quantity and frequency of delays. 

Status: On January 9, 2018, City Council approved a resolution and ordinance 
amending the City Tax Code Article IV to temporarily increase the City's Transaction 
Privilege Tax by .5% for a period of 10 years, dedicated to transportation related 
projects, services, and administration.  The final Master Plan document has been 
completed.  Staff will move forward with prioritized projects such as the Uptown 
Roadway Improvements and the Forest Road Connection.  These projects, resulting 
from the Master Plan, will be denoted as Sedona in Motion projects indicating they 
are funded by the transportation sales tax. 

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
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